West Valley Water District Local Groundwater Assistance Grant
ATTACHMENT 7. SCHEDULE

The Attachment 7 Schedule

.pdf) was created using the following
information:

California Environmental Quality Act
(CEQA) has already been completed for the
greater Project called the “Groundwater
Wellhead Treatment System Project
(GWTSP)". The greater Project had a
Notice of Determination Filing Date of
September 8, 2009. The District adopted a
Mitigated Negative Declaration and a
Mitigation Monitoring Program pursuant to
the provisions of CEQA.

The District will prepare a Notice of
Exemption for the Sentinel Well Project
(consistent with CEQA Guidelines Section
15062) providing the project description, the
project location, and justification for the
finding that the project is exempt from
CEQA. This Notice of Exemption is
expected to be short and straight-forward
and is scheduled accordingly in the
proposed Project’s schedule.

Therefore, once the grant funding is
approved, the District will complete CEQA
requirements, finalize the site easement,
and start design of the well. The schedule
was derived using a consulting engineer
with experience in designing and
constructing wells to estimate how long
each task would approximately take, using a
conservative approach. For the
administrative tasks, the District’s staff was
asked to provide input from past
experience.

To avoid obstacles, the various tasks have
been scheduled with some extra float in
each activity. However, there are always
unknowns that come with every project. In
the worst-case scenario, the District would
have to ask to an extension to their grant
agreement to complete the project.
Currently the Project is only scheduled to
last fifteen (15) months, so there would be
additional time to complete the Project

Groundwater Model Integration and Enhancement Project

before the maximum two-year performance
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